Transaction Implementation Schedules for Dental Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of Gap Analysis Remediation Testing Implementation and Transition
HI PM Start Date Start Date
Completed Completed of End-to- | Completed of Completed
Compl jance Completed | Date or |Completed| Date or Completed End Date or | Completed | Implement-| Date or
Projected Projected P Testing or | Projected ation or Projected
Date Date Projected Date Projected Date
Date Date
Dental Fiscal Intermediary (Delta Dental) (Yes/No indicates the phase is complete)
Dental Claim/ Encounter [837D] Yes Dec-01 Yes Oct-02 Yes Oct-02 Aug-03 Yes Sep-03 Sep-03
Remittance Advice [835] - Dental Yes Dec-01 Yes Sep-04 Yes Sep-04 Oct-04 No Nov-04 Dec-06
Claim Status Inquiry [276] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03
Claim Status Response [277] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03
Request for Auth. of Serv [278]-Dental Yes Dec-01 No - 1 No -1 -1 No -1 -1
Response for Auth. of Serv [278]-Dental Yes Dec-01 No - 1 No -1 -1 No -1 -1

Footnotes:

1. DHS has determined that the current 278 transaction standard does not support implementation for the Denti-Cal program. DHS will continue to work with the ANSI ASC X12
organization to facilitate the inclusion of required dental fields in the 278 transaction. When an appropriate version of the standard for the 278 is adopted under HIPAA, DHS will

complete development and implementation.
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